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The Centers for Disease Control and Prevention is closely monitoring an outbreak of respiratory
illness caused by a novel coronavirus (COVID-19). On March 11, 2020, the World Health Organization
classified COVID-19 as a pandemic, and on March 13, 2020, the President declared a national emergency
as a result of the virus. The Commission has been working closely with television stations engaged in
completing their transition to their post-auction channel during the recently-completed phase 8, and those
who are working to do so in phases 9 and 10, to monitor the effect of the public health precautions being
taken to prevent the spread of the COVID-19 virus on the stations’ ability to complete their transition by
their assigned phase deadline. Stations assigned to phase 8 successfully met their transition deadline on
March 13, 2020. We granted construction permit extensions to certain stations assigned to phase 8 in
light of delivery delays of equipment being manufactured outside the United States. We have now
become aware that at least one tower company has imposed a two-week suspension of field service,
including work on repack-related construction, while it evaluates the evolving situation. We anticipate
that there may be additional suspensions of service and other developments in this unfolding situation that
may impact the transition.
Phase 9 of the transition began on March 14, 2020, and is scheduled to end on May 1, 2020. We
recognize that the construction and delivery delays that are occurring as a result of the COVID-19
pandemic, as well as efforts undertaken by the stations themselves to protect the health of their employees
and their families, result from circumstances outside of a station’s control. As a result of these
circumstances, any station scheduled to complete its transition in phase 9 that believes it may be unable to
meet the May 1, 2020, deadline will be granted a waiver of the phase 9 deadline and reassignment to
phase 10, which begins on May 2, 2020, and ends on July 3, 2020. Such a waiver request should state
that the station’s transition is delayed due to circumstances related to the COVID-19 pandemic and be
filed as a legal request for special temporary authority in the Licensing Management System and with a
copy via email to Evan.Morris@fcc.gov and kevin.harding@fcc.gov.
We note that many stations in phase 9 may already be far enough along in their transition process
that their efforts will not be disrupted by any construction and supply chain delays occasioned by
COVID-19. These stations may wish to transition according to their original schedule during Phase 9
and will still be able to do so if they do not have direct downstream linkages to stations moving from
phase 9 to phase 10.1
This is a rapidly evolving situation, and information changes quickly. The Transition Scheduling
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Stations can view information concerning their linked station set and direct linked station neighbors at
https://data.fcc.gov/download/incentive-auctions/Current_Transition_Files/. A station’s upstream and downstream
neighbors can also be viewed on each repacked station’s LMS facility page by selecting the ‘transition’ tab. /
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Plan incorporates flexibility to adjust the schedule for specific stations on a case-by-case basis as they
navigate specific transition problems. We will continue to work with individual stations, including those
impacted by COVID-19, on a case-by-case basis. As always, transitioning stations are encouraged to
reach out to their assigned Regional Coordinator with specific concerns.2 At this time, we are not
amending any other testing period start dates or phase completion dates in the Transition Scheduling Plan
but will continue to monitor the situation and will announce any other changes that may be warranted.3
Questions , please contact the reimbursement@fcc.gov or (202) 418-2009. Press contact: Katie
Gorscak, katie.gorscak@fcc.gov or (202) 418-2156.
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See https://www.fcc.gov/about-fcc/fcc-initiatives/incentive-auctions/transition-schedule (select ‘Regions’ tab).

3

The testing period start date for Phase 10 will commence as scheduled at 12:01 AM on May 2, 2020.
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